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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: January 22 — January 28, 2009

o Completed decommissioning activities at Staging Area 4N.
Completed loading and transporting construction materials associated with Staging
Area 4N decommissioning activities to Allied Waste's C&C Landfill and Ottawa County
Farms Landfill.
Continued decommissioning the WCS.

e Continued removal of the Phase 2 Cofferdam.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

. Estimated
Estimated . Number of
Quantity LT 90 €1 QUENY Truck Loads

TSCA-material || —uck Ceads Nl T Non-TSCA
: TSCA-material material ‘
(cubic yards) material

(cubic yards)

Weekly Total 0 1,855 53
2008 Total 17,920 71,680 2,048

Project Total

to Date 107,695

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: January 29 — February 4, 2009

e Continue decommissioning the WCS, including removing remaining steel sheeting.
o Complete removing the Phase 2 Cofferdam.
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‘ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.

Q ARC ADIS Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Removal Progress
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Health & Safety Update

e 2 Loss Prevention Observations (LPOs) were completed during this period.
A total of 290 LPOs have been completed for the project to date.

Weather Summary

Environmental Monitoring and Construction Quality Assurance Testing
Resuspension/Turbidity Monitoring:

Testing Performed this Week? No [] Yes [X
Exceedances? N/A[ ] No[X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:

Discharge Flow: 0 gallons
Testing Performed this Week? No [X] Yes []
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No [X] Yes []
Cleanup Standard Achieved? N/A[X] Yes[] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None

@ ARCADIS Kalamazoo River Study Group
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Equipment on Site

Equipment 1/22/09 1/23/09 1/24/09 1/25/09 1/26/09 1/27/09 1/28/09
Komatsu PC-300 Excavator 1 1 1 1 1 1 1
Komatsu PC-300 HD Long Reach - - - - - - -
Komatsu PC-400 Excavator 1 1 1 1 1 1 1

John Deere JD-50 Mini-Excavator - - - - - - -
John Deere JD-450 Dozer - - - - - - R
John Deere JD-700 Dozer - - - - - - -
Komatsu D51 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer - - - - - - -
Hitatchi 270 Excavator(King) - - - - - - -

Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader - - - - - - -
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge - - - - - - -
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
Komatsu 400 Articulating Dump

Truck 1 1 1 ) i ) )

@ ARCADIS Kalamazoo River Study Group
e Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation ‘ 1/22/09 1/23/09 1/24/09 1/25/09 1/26/09 1/27/09 1/28/09

Terra Contracting Staff 8 8 8 6 6 6
Jim Saric/lUSEPA

Charles Roth/USEPA

Sam Borries/USEPA

Mike Ribordy/USEPA OSC
Karl Gustavson/US ARMY ERDC
Paul Bucholtz/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sara Shaffer/MDNR

Lisa Williams/USFWS
Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG
Mark Brown/KRSG

David Guier/KRSG

Gary GriffinlKRSG

Chuck Barnes/ARCADIS
Steve Garbaciak/ARCADIS
Anthony Esposito/ARCADIS
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS
Matt Bowman/ARCADIS

EJ Suardini/ARCADIS X

Mike Kohagen/ARCADIS X X X X X X
Michelle Rumler/ARCADIS X X

Joe Willoughby/ARCADIS X X X X X

Tom O’'Rourke/ARCADIS
Nick Harmer/ARCADIS
MDEQ Sample Team

Other Subcontractors (Specify)
King Co. 6 4 6 6 6
JF New

Q ARCADIS Kalamazoo River Study Group
A Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from January 22 — January 28, 2009

Decommissioning Staging Area 4N. Removing steel sheeting from the Phase 2
Cofferdam.

Loading material for disposal at Staging Area 4N. Developing equipment access to facilitate WCS
cutoff wall sheeting removal.

@ ARCADIS Kalamazoo River Study Group
4 Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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